## August – November 2021

- Engagement with individual Aboriginal Community Controlled Health Services (ACCHS) regarding the implementation of TKC or the outputs from the system is ongoing.

- In addition to all 56 government health services, 9 out of 13 ACCHS are now participating in TKC, which includes over 20 Aboriginal Medical Services.

- TKC versions 1.4.9, 1.4.10 & 1.4.11 were released. Some of the key features of 1.4.11 release are –
  - Include Medication Columns containing dosing instructions
  - Users on G70 accounts prompted to Logon with LAN access, increased security
  - Copy and paste function on synopsis report allows transfer to clinical work stations (CWS)
  - COVID Vaccination results from PCIS now more accurate
  - Dialysis Parameters included in new Communicare extract specific for Purple House

- TIC Plus (**T**erritory **I**ntegrated **C**are – **P**rimary health data **L**inkage **U**sing **S**oftware), which is focused on expanding the TKC system to include GP practices, has commenced with discussion on Data Participation Agreement with 3 private medical practices

- TKC Evaluation project has received ethics approval from all Top End and Central Australian sites as well as AMSANT. The final ACCHS approval is imminent with the evaluation commencing in phases next year.

## TKC Timeline

**2015** Concept for integrated system of care based on evidence, proposed to government and non-government funders

**2017** Stage 1 Funding for feasibility study released, Radical Systems engaged to build prototype

**2018** Stage 2 Funding for TKC build. MOU with ACCHS to share data for system development. Data Partnership Agreement approved by TKC Steering Committee

**2020** Implementation across health services, 6 ACCHS partners, TKC development continues, Final Stage 4 funding received Funding for 5 year evaluation received

**2022** TKC Evaluation commences Agreements with 3 GP practices implemented TKC name change (to be decided) to reflect PCD scope

**2016** Philanthropic funder agrees to fund development with endorsement from NTG

**2017** Commenced consultation with stakeholders on scope of system. Stakeholder workshop August 2017. Legal advice re consent model

**2019** Data Partnership Agreement implemented with DoH, ACCHS and Menzies. Stage 3 Funding received Ongoing development of TKC system

**2021** Implementation and development continues. Successful MRFF grant to include private GP and RART partner grant to establish implementation officers. 2 more ACCHS join. More than 150 regular users of TKC

**2022** Ability to send correspondence to MyHR complete, Implementation officers in select communities established Transition to NT Health begins

### December 2021 – February 2022

TKC show and tell is now scheduled for February 2022. We will be providing a demonstration of the new features, discussing new functionalities as well as planning the future direction of the project.

If you would like any further information please contact the Program Manager – Radwan Talukder.
Email: radwanrahman.talukder@menzies.edu.au
Ph: 08 89466857