



Territory Kidney Care

Phase two of Territory Kidney Care (TKC) is progressing as planned with pilot sites confirmed and a Clinical User Group established.

Project Update

Work on the full build has commenced and testing and validation of data integration will continue. A primary focus of investigation is the quality of data from systems within Department of Health such as pathology data. Known issues with patient linkage in Labtrack means connection to system will not occur until ACACIA (CCSRP) is implemented. New version of Communicare 18.1/18.2 will contain functionality for secure data transfer via ARGUS which has been tested in the Communicare test environment. Once a participating Health Service upgrades to Communicare, live testing will occur.


MOU with the four participating health services provide good coverage of the Territory (Top End and Central Australia) in terms of understanding work processes, clinical user needs and testing.

A two stage Opt-out solution has been identified with the creation of a TKC Opt-out group. Initial extraction will exclude patients in this group and a second extraction of identifiers only will allow identification of opt-outs attending other health services from entering the TKC system.

Clinical User Group

The Clinical User Group has been convened and early meetings with the project developers have yielded a number of useful reporting features to be included. Regular meetings will continue

Phase Two Progress and Time Line



August 2018 Update

The project and team

Project Governance

A Steering Committee with broad health service representation meets monthly to guide the project team.

Committee members:

Alan Cass	Menzies, Director
Gill Gorham	Menzies, Program Manager Renal Health (Chair)
Asanga Abeyaratne	TEHS, Nephrologist and Project Clinical Lead
Sam Heard	Medical Director CAAC
Pam Wood	TEHS, Director Renal Integration Project
Liz Moore	AMSANT, Public Health Medical Officer
Juliette Mundy	Miwatj, Project Manager
Tamsin Cockayne	NT PHN, Executive Manager, Clinical
Adam Brownhill	Urapuntja Health Service, Senior Medical Officer
Keith Forrest	TEHS, Senior Rural Medical Practitioner, Chronic Conditions
Louise Maple-Brown	Menzies/TEHS, Clinical Director Endocrinology
Leslie Manda	CAHS, Director of Quality
Carol Farmer	CAHS, GM Primary Health Care
Paul Burgess	TEHS, Clinical Director Coordinated Care
Ian Pollock	DoH, Chief Data Officer
Shaurin Shah	Lead Enterprise Architect, CCSR
Steve Buchanan	Menzies, Head Data Management
Sarah Robinson	DoH A/Senior Nurse Policy Consultant

Project Team

- Dr Asanga Abeyaratne - Clinical Lead
- Gillian Gorham - Project Director
- June Fairless – Project Manager

