



Territory Kidney Care

Phase two of Territory Kidney Care (TKC) is progressing as planned with pilot sites confirmed and a Clinical User Group established.

Pilot Sites

Radical Systems are continuing with development including the review of data from Department of Health systems. Two Aboriginal Community Controlled Health Organisation pilot sites have contributed data from Communicare which enables the accuracy of matching episodes of patient care between health services to be determined. Early analysis has demonstrated that a single patient's results from multiple health services can be successfully matched, showing a more complete view of CKD progression. Testing to confirm the accuracy of individual data elements is underway as is the design and development of the required functionality for a meaningful system.

Clinical User Group – Primary Care

A small group of clinicians have confirmed their involvement in the development of TKC. These clinicians are currently practicing in primary care and represent regions including East Arnhem, Darwin, Tennant Creek and Alice Springs. They are also end users of PCIS, Communicare and Best Practice. Input from this group will inform the outputs of TKC to ensure that they can be integrated and add value for primary health services. The project team continues to work closely with clinicians from NT Renal Services to ensure that pathways for a patient journey between primary and tertiary care is improved by TKC.

Phase Two Progress and Time Line

Apr - May

- ACCHO pilot sites confirmed
- Clinical User Group established

Jun - Jul

- POC evaluation
- Commence full build
- Report requirements gathered through Clinical User Group

Aug - Sep

- Build completed
- Operational governance established
- Implementation Planning
- Operational documents finalised (business rules, user manuals, data governance etc.)

Completed

Continuing

June 2018 Update

The project and team

Project Governance

A Steering Committee with broad health service representation meets monthly to guide the project team.

Committee members:

Alan Cass	Menzies, Director
Gill Gorham	Menzies, Program Manager Renal Health (Chair)
Asanga Abeyaratne	TEHS, Nephrologist and Project Clinical Lead
Pam Wood	TEHS, Director Renal Integration Project
Liz Moore	AMSANT, Public Health Medical Officer
Juliette Mundy	Miwatj, Project Manager
Tamsin Cockayne	NT PHN, Executive Manager, Clinical
Adam Brownhill	Urapuntja Health Service, Senior Medical Officer
Keith Forrest	TEHS, Senior Rural Medical Practitioner, Chronic Conditions
Louise Maple-Brown	Menzies/TEHS, Clinical Director Endocrinology
Leslie Manda	CAHS, Director of Quality
Carol Farmer	CAHS, GM Primary Health Care
Paul Burgess	TEHS, Clinical Director Coordinated Care
Ian Pollock	DoH, Chief Data Officer
Shaurin Shah	Lead Enterprise Architect, CCSRP
Steve Buchanan	Menzies, Head Data Management
Sarah Robinson	DoH A/Senior Nurse Policy Consultant

Project Team

- Dr Asanga Abeyaratne - Clinical Lead
- Gillian Gorham - Project Director
- Karen Thomas - Project Manager

If you would like any further information please contact the Project Manager.

E: karen.thomas@menzies.edu.au

Ph: 08 89468656