



Territory Kidney Care

October 2017 Update

Steering Committee

Over the past two months the project team have been busy progressing the recommendations from the August workshop. A Steering Committee has been established and two meetings have been held. The Committee has agreed upon a name - *Territory Kidney Care*.

The Steering Committee also agreed that feedback from health services, technical staff, patients, and relevant stakeholders is a priority and further workshops are planned for early December. Workshop format and attendees will be guided by the objectives of the workshop i.e. technical aspects or user requirements.


It will be voluntary to participate in Territory Kidney Care however agreements will be necessary to provide clear governance and ensure security, safety and accountability for all participants. The project team is currently reviewing existing or suitable agreements/MOU's.

Patient Consent

A legal opinion on the legislative privacy requirements and patient consent as it applies to the proposed system has been obtained and discussed by the Steering Committee. The opinion will be circulated to stakeholders in November.

Technical Study

The Technical Study and Functional Overview draft documents have been completed and feedback from the Steering Committee is currently being collated. Discussions with technical staff from stakeholders are being progressed.



The project and team

Phase One – Development Phase

April to November 2017 was allocated to stakeholder engagement and confirming the scope of a system that would support increased screening, identification and management of kidney disease. This phase has been extended to March 2018.

Project Governance

A Steering Committee with broad health service representation has been established to guide the development phase.

Membership includes

Committee members:

| | |
|--------------------|---|
| Alan Cass | Menzies, Director |
| Gill Gorham | Menzies, Program Manager Renal Health (Chair) |
| Asanga Abeyaratne | TEHS, Nephrologist and Project Clinical Lead |
| Pam Wood | TEHS, Director Renal Integration Project |
| Liz Moore | AMSANT, Public Health Medical Officer |
| Juliette Mundy | Miwatj, Project Manager |
| Tamsin Cockayne | NT PHN, Executive Manager, Clinical |
| Adam Brownhill | Urapuntja Health Service, Senior Medical Officer |
| Keith Forrest | TEHS, Senior Rural Medical Practitioner, Chronic Conditions |
| Louise Maple-Brown | Menzies/TEHS, Clinical Director Endocrinology |
| Leslie Manda | CAHS, Director of Quality |
| Carol Farmer | CAHS, GM Primary Health Care |
| Paul Burgess | TEHS, Clinical Director Coordinated Care |
| Ian Pollock | DoH Chief Data Officer |
| Sean Fellows | CCSRP Program Director |
| Steve Buchanan | Menzies, Head Data Management |