



# Territory Kidney Care

June 2019

## Project Update

The TKC V1 system was released into the DoH production environment in early April 2019.

The “TKC Show and Tell” was held in May and saw a very diverse group of stakeholders from across the Territory come together to view the TKC system for the first time. The attendees included policy makers, frontline clinicians, CQI facilitators and technical support staff. Participants were engaged from the outset, indicated strong support for the system and provided valuable feedback regarding the interface with the primary health sector.

The staged rollout of TKC has enabled the project team to focus efforts on a select number of primary health clinicians and health service pilot sites to:

- Conduct community engagement activities
- Deliver staff training and information sessions
- Provide technical assistance and troubleshooting support
- Provide CQI reports to assist with data cleaning / data integrity.

We have also been working closely with members of the Clinical Support Unit (CSU) which includes CKD RN and Nephrologists. A focus of the work is to:

- review and validate the TKC outputs
- map and integrate the system into current processes
- gather feedback to drive continued development of the TKC User Interface
- validate further development of the TKC Inference engine.

The TKC Evaluation Framework has been finalised and evaluation questions and metrics will ensure the system is assessed from the design, implementation and impact perspectives.

Development work for TKC V1.1 has continued and is scheduled for release into the production environment by the end of this phase.

## Project Governance

As the project has now entered the implementation phase, the TKC project governance structure was reviewed and updated. The TKC Executive Steering Committee was established to replace the Development Steering Committee. The Terms of Reference and membership ensure the focus of this group is directed towards evaluation and sustainability.

Member	Representing Interest of:
Alan Cass	Menzies and Funder
Gill Gorham	TKC Project Team and Menzies
Asanga Abeyaratne	TKC Project Team and NT Renal Services
Liz Moore	AMSANT
Sam Heard	Clinicians in ACCHO
Molly Shorthouse	Clinicians in ACCHO
Louise Maple-Brown	Diabetes Network
Sarah Robinson	DoH and long-term sustainability
Don Reed	CAHS Integrating Care
Paul Burgess	TEHS Integrating care, policy and systems
Jeremy Howley	DoH Data Warehouse and TKC security
TBC	TKC Integration with ACACIA
Jason King	NT PHN

